


Annual Procurement Plan 2022-23 for Goods

Ministry/ Division	: Technical & Madrasa Education Division
Agency	: Directorate of Technical Education
Procuring Entity Name & Code	: Principal, Rajshahi Mohila Polytechnic Institute & 160-02-06-000000

Budget	Revenue
--------	---------

Package No	Description of Procurement Package	Unit	Qty	Procure Method & Type	Contract Approving Authority	Source of Funds	Est. Cost. in (Lac. Tk.)	Time Code of Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award	Sinning of Contract	Total Days	Completion of Contract	Total Days (in Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-1	Books & Journals (Code:3211127)	No	1	OTM (e-GP)	DTE	GoB	1.00	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	05/02/23	--	
								Planned Days	00	22	15	9	7	28	81	28	109 days	
								Actual Dates										
GR-2	Raw Materials & Spare Parts (Code:3256105)	No	1	RFQ	PE	GoB	3.00	Planned Dates	--	--	--	--	--	--	--	--	--	--
								Planned Days	--	--	--	--	--	--	--	--	--	30 days
								Actual Dates										
GR-3	Uniform & Others (Code:3256106)	No	1	RFQ	PE	GoB	1.50	Planned Dates	--	--	--	--	--	--	--	--	--	--
								Planned Days	--	--	--	--	--	--	--	--	--	30 days
								Actual Dates										
GR-4	Office Equipment (Code:4112310)	No	1	OTM (e-GP)	DTE	GoB	2.84	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	05/02/23	--	
								Planned Days	00	22	15	9	7	28	81	28	109 days	
								Actual Dates										
GR-5	Education & Teaching Materials (Code:4112312)	No	1	OTM (e-GP)	DTE	GoB	1.16	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	05/02/23	--	
								Planned Days	00	22	15	9	7	28	81	28	109 days	
								Actual Dates										
GR-6	Office Furniture (Code:4112314)	No	1	RFQ	PE	GoB	0.72	Planned Dates	--	--	--	--	--	--	--	--	--	--
								Planned Days	--	--	--	--	--	--	--	--	--	30 days
								Actual Dates										
GR-7	Repair of Office Equipment, Minor Civill & Electrical Works (Code:3258-104,119,127)	No	1	RFQ	PE	GoB	2.50	Planned Dates	--	--	--	--	--	--	--	--	--	--
								Planned Days	--	--	--	--	--	--	--	--	--	30 days
								Actual Dates										
GR-8	Electrical Machine Shop (Code:4112304)	No	1	OTM (e-GP)	DTE	GoB	26.05	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	19/03/23	--	
								Planned Days	00	22	15	9	7	28	81	70	151days	
								Actual Dates										
GR-9	Equipment for Civil Wood Lab(Code:4112304)	No	1	OTM (e-GP)	DTE	GoB	82.60	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	19/03/23	--	
								Planned Days	00	22	15	9	7	28	81	70	151days	
								Actual Dates										
GR-10	Modernise equipments for Computer Department (Code:4112304)	No	1	OTM (e-GP)	DTE	GoB	61.35	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	19/03/23	--	
								Planned Days	00	22	15	9	7	28	81	70	151days	
								Actual Dates										
GR-11	Bakery, Confectionary & food packaging Lab(Code:4112304)	No	1	OTM (e-GP)	DTE	GoB	60.00	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	19/03/23	--	
								Planned Days	00	22	15	9	7	28	81	70	151days	
								Actual Dates										
GR-12	Food Engineering, Analysis, Processing, Quality Controll & Preservation Lab items(Code:4112304)	No	1	OTM (e-GP)	DTE	GoB	70.00	Planned Dates	16/10/22	06/11/22	20/11/22	29/11/22	06/12/22	08/01/23	0	19/03/23	--	
								Planned Days	00	22	15	9	7	28	81	70	151days	
								Actual Dates										
In word:(Three Hundred Twelve Lakh Seventy Two Thousand Tk.)							312.72											


 (মোঃ ওমর ফারুক)
 অধ্যক্ষ (ভারপ্রাপ্ত)
 রাজশাহী মহিলা পলিটেকনিক ইনস্টিটিউট
 28/09/22